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Abstract
© 2014, Mediterranean Center of Social and Educational Research. All rights reserved. The
article analyses the features of the structure of the budgeting system in conditions of the
process-oriented normative method of cost management. The authors set out the peculiarities
of budget development in the construction industry, consider the stages of implementation of
process-oriented budgeting in conditions of application the process-oriented normative method
of  cost  management  in  construction  industry.  Using  this  model  can  be  very  useful  for
construction  industry  companies  and  help  them  set  their  goals  to  achieve  performance
indicators.
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